



Conceive. Construct. Connect.

ID	Task Name	Duration	Start	Finish	November							December					January				February				March				April						
					10/9	10/16	10/23	10/30	11/6	11/13	11/20	11/27	12/4	12/11	12/18	12/25	1/1	1/8	1/15	1/22	1/29	2/5	2/12	2/19	2/26	3/5	3/12	3/19	3/26	4/2	4/9	4/16			
1																																			
2	The Bar Method - Template Project Schedule	140 days	Mon 10/10/16	Fri 4/21/17	The Bar Method - Template Project Schedule																														
3																																			
4	PRE DESIGN	15 days	Mon 10/10/16	Fri 10/28/16	PRE DESIGN 10/28																														
12																																			
13	DESIGN CONTRACTING	10 days	Mon 10/31/16	Fri 11/11/16	DESIGN CONTRACTING 10/31																														
17																																			
18	DESIGN PHASE:	32 days	Mon 11/14/16	Tue 12/27/16	DESIGN PHASE: 11/14 Contract Documents 12/27																														
44																																			
45	PERMITTING PHASE:	40 days	Thu 12/29/16	Thu 2/23/17	PERMITTING PHASE: 12/29 Permitting 2/23																														
57																																			
58	BID PHASE:	36 days	Thu 12/29/16	Fri 2/17/17	BID PHASE: 12/29 Pricing 2/17																														
68																																			
69	CONTRACT APPROVAL PHASE:	5 days	Mon 2/20/17	Fri 2/24/17	CONTRACT APPROVAL PHASE: 2/20 GI 2/24																														
73																																			
74	PRE CONSTRUCTION PHASE:	10 days	Mon 2/27/17	Fri 3/10/17	PRE CONSTRUCTION PHASE: 2/27 Pre Con 3/10																														
78																																			
79	CONSTRUCTION PHASE:	30 days	Mon 3/13/17	Fri 4/21/17	CONSTRUCTION PHASE: 3/13 Construction																														